
May 22,2006 

Nasim Jahan 
Water Infrastructure Project Engineei 
USEPA Region 6 
1445 Ross Ave. 
Suite 1200 
Dallas, TX 75202-2733 

RE: EPA Assistance Agt·eement XP- 97630701-0 

Dear Ms. Jahan: 

I I 

____ ..,l•nr 'l tl 

- ---~---

Please consider this an official request for an extension of time for the above 
referenced agreement. The current agreement is scheduled to end July 31, 2006. 

These monies are an integral part of proposed improvements to our Regional 
Waste Water Treatment facility. Specifically, the improvements needed for the 
plant will include the purchase of sludge press (de-watering) equipment, 
placement and connection of this equipment and a structure to house· same. This 
improvement will assist in operations of the plant presently, as well as become 
part of the upgrade of the facility to a 2.5 mgd operation and meet the NPDES 
pennit for 0.1 phosphorous. · The proposed project will cost approximately $2.5 
million and will be matched with monies received from the governors tax relief 
funds. A categorical exclusion has been received from the state of New Mexico 
and an application has been submitted to the EPA requesting same. 

313 Cree Meadows Dr. • Ruidoso, NM 88345 • (505) 258-4343 • FAX (505) 258-3017 



The Village of Ruidoso respectfully requests an extension of time for this project 
until July 30, 2007. 

Sincerely, 

Lon·i McKnight 
Village Manager 

cc: NMED,CPB 


